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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the

surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you
with project updates and construction activities. For additional information on the Wheaton Revitalization Project
please visit http://www.wheatonproject.com

Look Ahead - Week of January 13 to January 19, 2019
Headliner

3RD FLOOR CONSTRUCTION WELL UNDERWAY
Project Status: The project remains on-schedule for a May 27, 2020 substantial completion.
Building Status:
First Floor
Complete
Second Floor
Complete
Third Floor

Forming and placing reinforcing for the third floor is well underway. Progress was halted due to high-winds on
January 10 (See photo) and will be slowed this week due to a snow-covered site.
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Photo showing second-floor (foreground) third-floor (background) - January 10, 2019

Column Construction

Column construction is underway between the 3rd and 4th floors. (See photo)



Column Construction Underway - January 10, 2019

Utility Construction

Pepco relocations are complete with exception of pole removal that will follow removal of the overhead Verizon
lines.

Verizon Underground Work



Installation of the underground duct bank in Triangle Lane started on January 7, 2019, and progressed nicely during
the week. The work was performed at night, as planned, with little to no impact on local businesses. Work was halted
on Sunday night, January 13 due to heavy snow and will not resume until road conditions improve later this week.

See Chart below for Verizon schedule.

Verizon Underground Conduit Installation

Location Start Date Estimated Complete
Triangle Lane January 7, 2015 February 4, 2015
Reedie Drive to Lot 13

Town Plaza
Work on the Town Plaza, located south of Reedie Drive, has started. The contractor has pursued demolition of
existing concrete, installation of silt fence, and is ready to commence rough grading. This work will continue in-

earnest as soon as the snow clears.

The Town Plaza will include an amphitheater, stage, elevated walkways to Georgia Ave and to the WMATA Tower, as
well as Art. Future reports will detail construction updates.

All work associated with the Town Plaza is scheduled to be complete by May 2020, at building opening.
Follow Project Progress via the Project Camera
A camera has been installed to view construction on the site. Click here to access the camera.

Upcoming and Ongoing Activities

v Complete construction of third-floor
v Commence construction of fourth-floor, weather permitting
v Town Plaza (South of Reedie Drive)
o Set silt fence
o Commence Demolition of Concrete
o Rough grading
v Utility construction (NIGHT WORK) 1in Triangle Lane will continue, weather permitting
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Project Milestone Schedule
Activity

Demaolition of RSC Bld.
Building tie-down anchors
Geothermal Piping
Foundation Construction
Building Reaches Street Level
Utility Installation

Town Square

Building top-out

Building Close-in

Interior build-out
Substantial Completion
Move-in (occupancy)

Completion Date

Complete
Complete
Complete
Complete
Complete
February 2019
Fall 2015
September 2015
October 2015
Spring 2020
May 2020
Summer 2020

Update your subscriptions, modify your password or email address, or stop subscriptions at any time on your
Subscriber Preferences Page. You will need to use your email address to log in. If you have questions or problems

with the subscription service, please contact subscriberhelp.govdelivery.com.

This service is provided to you at no charge by Department of Transportation of Montgomery County MD.

Visit Wheaton Revitalization Project page to learn more.
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